INDIA NON JUDICIAL

Government of Karnataka

e-Stamp

सत्यमेव जयते

Certificate No.	:	**IN-KA14172386220243P**
Certificate Issued Date	:	06-Apr-2017 05:15 PM
Account Reference	:	NONACC (FI)/ kaksfcl08/ NAGASANDRA/ KA-BA
Unique Doc. Reference	:	SUBIN-KAKAKSFCL0876927682151778P
Purchased by	:	N THIPPESWAMY CONTRACTOR
Description of Document	:	Article 12 Bond
Description	:	AGREEMENT
Consideration Price (Rs.)	:	0 (Zero)
First Party	:	EXECUTIVE ENGINEER BBMP DASARAHALLI DIVISION
Second Party	:	N THIPPESWAMY CONTRACTOR
Stamp Duty Paid By	:	N THIPPESWAMY CONTRACTOR
Stamp Duty Amount(Rs.)	:	200 (Two Hundred only)

For SRR Multipurpose Souhardha Co-operative Ltd.

Authorised Signatory

----------Please write or type below this line----------

Agreement No/EE/DD/AGR/ 23 /2017-18

This agreement, made the 10 day of April 2017 between Executive Engineer, Dasarahalli Division, Hesaraghatta Main Road, Bagalagunte, Bangalore – 560 073. (hereinafter called "the Employer) of the one part Sri. N.Thippeswamy, #9, 1st cross, Saraswathi puram, Bangalore gate, Chitradurga (hereinafter called the contractor) of the Other part.

Statutory Alert:
1. The authenticity of this Stamp Certificate should be verified at "www.shcilestamp.com". Any discrepancy in the details on this Certificate and as available on the website renders it invalid.
2. The onus of checking the legitimacy is on the users of the certificate.
3. In case of any discrepancy please inform the Competent Authority.

Whereas the Employer is desirous that the Contractor execute the work

Name of Work: Providing covering slab to drainage KK Road at T.Dasarahalli in ward no. 15 Dasarahalli sub divisio

Est Cost: 15.00 Lakhs Item No.30

Job Code: 014-17-000009 PCode-1771

Administrative Approval: EE/DD /AS/67/16-17, Dt:09.01.2017.

Technical Sanction: EE/DD/TS/93/16-17, Dt:10.01.2017

Tender Notification No& Date: BBMP/EE/DD/Ten/07/2016-17, Date:11.03.2017

(hereinafter called "the works") and the Employer has accepted the Tender by the Contractor for the execution and completion of such works and the remedying of any defects therein at a contract price of 12,87,510.00 Rupees (Tweleve Lakh Eighty Thousand Five Hundered Ten Only) (Which is 13.19 Below/Above SR of 2016-17) rates mentioned in the Schedule B. and complete the work within 90 days.

EMD & FSD Difference Amount Details

Details	Amount	Number	Name Of Bank & Branch
EMD	37500.00	Through e-procurement Portal	
Difference amount	196000.00	726027	Pragathi Krishna Gramin Bank, Chitradurga, Dt: 04.04.2017
FSD	65000.00	726025	Pragathi Krishna Gramin Bank, Chitradurga, Dt: 04.04.2017

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expression shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the works and remedy any defects there in conformity in all aspects with the provisions of the Contract.
3. The Employer hereby covenants to pay the Contractors in consideration of the execution and completion of the Works and the remedying the defects wherein the Contract Price or such Other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.
4. The following documents shall be deemed to form and be read and Construed as part of this Agreement, Viz:
   a. Letter of Acceptance;
   b. Notice to proceed with the works;
   c. Contractor's Tender;
   d. Contract Data;
   e. Conditions of contract (including Special Conditions of Contract;
   f. Specifications;
   g. Drawings;
   h. Bill of quantities ties; and
   i. Any other document listed in the Contract Date as forming part of the contract.

In witness whereof the parties there to have caused this Agreement to be executed the day and year first before written.

CONTRACTOR

EXECUTIVE ENGINEER,
DASARAHALLI

WITNESSES:

DIVISION,

1.

2.